

Weekly Progress Report of Construction Work (Pkg – 1 to Pkg- 6)							
Sr. No.	RFI No	Date of inspection	BOQ No.	Description	Chainage		Side
					From	To	
PKG -3A							
1	KAE/1942	21.07.16	1.05	Milling of Existing BT Surface	126+500	128+040	Right
2	KAE/1943	22.07.16	1.05	Milling of Existing BT Surface	125+000	126+500	Right
3	KAE/1944	22.07.16	4.02 (b)	Tack Coat Over Bituminous Surface	126+500	128+040	Right
4	KAE/1945	22.07.16	V.O.	Over Laying With BC Mix	126+500	128+040	Right
5	KAE/1952	25.07.16	4.02 (b)	Tack Coat Over Bituminous Surface	107+000	125+000	Right
6	KAE/1953	25.07.16	V.O.	Over Laying With BC Mix	107+000	125+000	Right
PKG -3B							
1	KAE/4526	12.07.16	7.07	Reinforcement and Shuttering Checking of Inner Drain Wall 01st Lift	143+345	143+390	Left
2	KAE/4527	12.07.16	7.06	Concrete Checking of Inner Drain Wall 01st Lift (M-20)	143+345	143+390	Left
3	KAE/4532	15.07.16	7.07	Reinforcement and Shuttering Checking of Inner Drain Wall 01st Lift	143+300	143+345	Left
4	KAE/4533	15.07.16	7.06	Concrete Checking of Inner Drain Wall 01st Lift (M-20)	143+300	143+345	Left
5	KAE/4534	16.07.16	1.05	Milling of Existing BT Surface	139+600	144+700	Right
6	KAE/4537	17.07.16	4.02 (b)	Tack Coat Over Bituminous Surface	141+000	144+700	Right
7	KAE/4538	17.07.16	V.O.	Over Laying With BC Mix	141+000	144+700	Right
8	KAE/4545	19.07.16	4.02 (b)	Tack Coat Over Bituminous Surface	139+600	141+000	Right
9	KAE/4546	19.07.16	V.O.	Over Laying With BC Mix	139+600	141+000	Right
10	KAE/4558	24.07.16	1.05	Milling of Existing BT Surface	129+000	130+500	Right
11	KAE/4559	25.07.16	4.02 (b)	Tack Coat Over Bituminous Surface	139+600	141+000	Right
12	KAE/4560	25.07.16	V.O.	Over Laying With BC Mix	139+600	141+000	Right
PKG -5B							
1	KE/STR/14142	14.07.16	6.29	Reinforcement and Shuttering Checking of P2-P3 Deck Slab (Minor Bridge)	213+506		Left
2	KE/STR/14143	14.07.16	6.28	Concrete Checking of P2 -P3 Deck Slab (Minor Bridge)	213+506		Left
3		14.07.16	6.28	Concrete Checking of P2 -P3 Deck Slab (Minor Bridge)	213+506		Left
4	KE/Tack/2188	16.07.16	4.02 (b)	Tack Coat over Patch work	195+728		Right
5		16.07.16	4.02 (b)	Tack Coat over Patch work	195+730		Right
6		16.07.16	4.02 (b)	Tack Coat over Patch work	196+700		Right
7		16.07.16	4.02 (b)	Tack Coat over Patch work	197+115		Right
8		16.07.16	4.02 (b)	Tack Coat over Patch work	197+125		Right
9		16.07.16	4.02 (b)	Tack Coat over Patch work	198+040		Right
10		16.07.16	4.02 (b)	Tack Coat over Patch work	198+290		Right
11		16.07.16	4.02 (b)	Tack Coat over Patch work	198+300		Right
12		16.07.16	4.02 (b)	Tack Coat over Patch work	199+030		Right
13		16.07.16	4.02 (b)	Tack Coat over Patch work	200+950		Right
14		16.07.16	4.02 (b)	Tack Coat over Patch work	200+970		Right
15		16.07.16	4.02 (b)	Tack Coat over Patch work	201+010		Right
16	KE/Tack/2189	16.07.16	4.02 (b)	Tack Coat Over Bituminous Surface (Lane No.5 Jaipur Side)	210+970	211+070	Right
17	KE/Tack/2190	16.07.16	4.02 (b)	Tack Coat Over Bituminous Surface (Lane No.2 Jaipur Side)	211+050	211+080	Right
18	KE/Tack/2191	16.07.16	4.02 (b)	Tack Coat Over Bituminous Surface (Lane No.3 Delhi Side)	210+750	210+780	Right
19	KE/BC/520	16.07.16	V.O.	Laying for Patch work BC Mix	195+728		Right
20		16.07.16	V.O.	Laying for Patch work BC Mix	195+730		Right
21		16.07.16	V.O.	Laying for Patch work BC Mix	196+700		Right
22		16.07.16	V.O.	Laying for Patch work BC Mix	197+115		Right
23		16.07.16	V.O.	Laying for Patch work BC Mix	197+125		Right
24		16.07.16	V.O.	Laying for Patch work BC Mix	198+040		Right
25		16.07.16	V.O.	Laying for Patch work BC Mix	198+290		Right
26		16.07.16	V.O.	Laying for Patch work BC Mix	198+300		Right
27		16.07.16	V.O.	Laying for Patch work BC Mix	199+030		Right
28		16.07.16	V.O.	Laying for Patch work BC Mix	200+950		Right
29		16.07.16	V.O.	Laying for Patch work BC Mix	200+970		Right
30		16.07.16	V.O.	Laying for Patch work BC Mix	201+010		Right

31	KE/BC/521	16.07.16	V.O.	Over Laying With BC Mix (Lane No.5 Jaipur Side)	210+970	211+070	Right
32	KE/BC/522	16.07.16	V.O.	Over Laying With BC Mix (Lane No.2 Jaipur Side)	211+050	211+080	Right
33	KE/BC/523	16.07.16	V.O.	Over Laying With BC Mix (Lane No.3 Delhi Side)	210+750	210+780	Right
34	KE/QC/1470	19.07.16	Gen	BC Over Layer Core Cutting & Density Testing (Toll Plaza Lane No.2, 3 & 5)	210+750, 210+970 & 211+050	210+750, 211+070 & 211+080	Right
35	KE/STR/14144	19.07.16	6.29	Reinforcement and Shuttering Checking of P3-P4 Deck Slab (Minor Bridge)	197+108		Left
36	KE/STR/14145	19.07.16	6.28	Concrete Checking of P3 -P4 Deck Slab (Minor Bridge)	197+108		Left
37		19.07.16	6.28	Concrete Checking of P3 -P4 Deck Slab (Minor Bridge)	197+108		Left
38	KE/Tack/2192	20.07.16	4.02 (b)	Tack Coat Over Bituminous Surface (Diversion)	217+290	217+450	Left
39	KE/Tack/2193	20.07.16	4.02 (b)	Tack Coat over Patch work	201+000	201+010	Right
40		20.07.16	4.02 (b)	Tack Coat over Patch work	201+040	201+050	Right
41		20.07.16	4.02 (b)	Tack Coat over Patch work	201+120	201+125	Right
42		20.07.16	4.02 (b)	Tack Coat over Patch work	201+140	201+150	Right
43		20.07.16	4.02 (b)	Tack Coat over Patch work	201+180	201+185	Right
44		20.07.16	4.02 (b)	Tack Coat over Patch work	201+240	201+258	Right
45		20.07.16	4.02 (b)	Tack Coat over Patch work	201+260	201+263	Right
46		20.07.16	4.02 (b)	Tack Coat over Patch work	201+290	201+294	Right
47		20.07.16	4.02 (b)	Tack Coat over Patch work	201+300	201+315	Right
48	KE/BC/524	20.07.16	V.O.5	Laying of BC Layer (Diversion)	217+290	217+450	Left
49	KE/BC/525	20.07.16	V.O.	Laying for Patch work BC Mix	201+000	201+010	Right
50		20.07.16	V.O.	Laying for Patch work BC Mix	201+040	201+050	Right
51		20.07.16	V.O.	Laying for Patch work BC Mix	201+120	201+125	Right
52		20.07.16	V.O.	Laying for Patch work BC Mix	201+140	201+150	Right
53		20.07.16	V.O.	Laying for Patch work BC Mix	201+180	201+185	Right
54		20.07.16	V.O.	Laying for Patch work BC Mix	201+240	201+258	Right
55		20.07.16	V.O.	Laying for Patch work BC Mix	201+260	201+263	Right
56		20.07.16	V.O.	Laying for Patch work BC Mix	201+290	201+294	Right
57		20.07.16	V.O.	Laying for Patch work BC Mix	201+300	201+315	Right
58	KE/Tack/2195	21.07.16	4.02 (b)	Tack Coat over Patch work	201+120		Left
59		21.07.16	4.02 (b)	Tack Coat over Patch work	201+140		Left
60		21.07.16	4.02 (b)	Tack Coat over Patch work	201+500		Left
61		21.07.16	4.02 (b)	Tack Coat over Patch work	201+500		Left
62		21.07.16	4.02 (b)	Tack Coat over Patch work	201+540		Left
63		21.07.16	4.02 (b)	Tack Coat over Patch work	201+560		Left
64	KE/Tack/2196	21.07.16	4.02 (b)	Tack Coat over Patch work	201+570		Right
65		21.07.16	4.02 (b)	Tack Coat over Patch work	201+590		Right
66		21.07.16	4.02 (b)	Tack Coat over Patch work	202+580		Right
67		21.07.16	4.02 (b)	Tack Coat over Patch work	202+590		Right
68		21.07.16	4.02 (b)	Tack Coat over Patch work	202+600		Right
69		21.07.16	4.02 (b)	Tack Coat over Patch work	202+620		Right
70		21.07.16	4.02 (b)	Tack Coat over Patch work	202+670		Right
71	KE/Tack/2197	21.07.16	4.02 (b)	Tack Coat over Patch work	203+220		Left
72	KE/BC/527	21.07.16	V.O.	Laying for Patch work BC Mix	201+120		Left
73		21.07.16	V.O.	Laying for Patch work BC Mix	201+140		Left
74		21.07.16	V.O.	Laying for Patch work BC Mix	201+500		Left
75		21.07.16	V.O.	Laying for Patch work BC Mix	201+500		Left
76		21.07.16	V.O.	Laying for Patch work BC Mix	201+540		Left
77		21.07.16	V.O.	Laying for Patch work BC Mix	201+560		Left
78	KE/BC/528	21.07.16	V.O.	Laying for Patch work BC Mix	201+570		Right
79		21.07.16	V.O.	Laying for Patch work BC Mix	201+590		Right
80		21.07.16	V.O.	Laying for Patch work BC Mix	202+580		Right
81		21.07.16	V.O.	Laying for Patch work BC Mix	202+590		Right
82		21.07.16	V.O.	Laying for Patch work BC Mix	202+600		Right
83		21.07.16	V.O.	Laying for Patch work BC Mix	202+620		Right
84		21.07.16	V.O.	Laying for Patch work BC Mix	202+670		Right
85	KE/BC/529	21.07.16	V.O.	Laying for Patch work BC Mix	203+220		Left
86	KE/Tack/2200	23.07.16	4.02 (b)	Tack Coat over Patch work	209+400	209+500	Right
87		23.07.16	4.02 (b)	Tack Coat over Patch work	209+400	209+500	Right
88	KE/Tack/2201	23.07.16	4.02 (b)	Tack Coat over Patch work	210+400	211+700	Left

89		23.07.16	4.02 (b)	Tack Coat over Patch work	210+400	211+700	Left
90		23.07.16	4.02 (b)	Tack Coat over Patch work	210+400	211+700	Left
91	KE/Tack/2202	23.07.16	4.02 (b)	Tack Coat Over Bituminous Surface (Lane No.4)	210+960	210+980	Right
92	KE/Tack/2203	23.07.16	4.02 (b)	Tack Coat over Patch work (Lane No.6)	210+970	211+070	Left
93		23.07.16	4.02 (b)	Tack Coat over Patch work (Lane No.6)	210+970	211+070	Left
94		23.07.16	4.02 (b)	Tack Coat over Patch work (Lane No.6)	210+970	211+070	Left
95		23.07.16		Tack Coat over Patch work (Lane No. 7)	210+970	211+070	Left
96		23.07.16		Tack Coat over Patch work (Lane No. 7)	210+970	211+070	Left
97	KE/Tack/2204	23.07.16	4.02 (b)	Tack Coat Over Bituminous Surface	213+500	213+550	Right
98	KE/BC/532	23.07.16	V.O.	Laying for Patch work BC Mix	209+400	209+500	Right
99		23.07.16	V.O.	Laying for Patch work BC Mix	209+400	209+500	Right
100	KE/BC/533	23.07.16	V.O.	Laying for Patch work BC Mix	210+400	211+700	Left
101		23.07.16	V.O.	Laying for Patch work BC Mix	210+400	211+700	Left
102		23.07.16	V.O.	Laying for Patch work BC Mix	210+400	211+700	Left
103	KE/BC/534	23.07.16	V.O.	Over Laying With BC Mix (Lane No.4)	210+960	210+980	Right
104	KE/BC/535	23.07.16	V.O.	Laying for Patch work BC Mix (Lane No.6)	210+970	211+070	Left
105		23.07.16	V.O.	Laying for Patch work BC Mix (Lane No.6)	210+970	211+070	Left
106		23.07.16	V.O.	Laying for Patch work BC Mix (Lane No.6)	210+970	211+070	Left
107		23.07.16		Laying for Patch work BC Mix (Lane No.7)	210+970	211+070	Left
108		23.07.16		Laying for Patch work BC Mix (Lane No.7)	210+970	211+070	Left
109	KE/BC/536	23.07.16	V.O.	Over Laying With BC Mix	213+500	213+550	Right
110	KE/Tack/2205	24.07.16	4.02 (b)	Tack Coat over Patch work	205+000	205+800	Right
111		24.07.16	4.02 (b)	Tack Coat over Patch work	205+000		Right
112		24.07.16	4.02 (b)	Tack Coat over Patch work	205+280		Right
113		24.07.16	4.02 (b)	Tack Coat over Patch work	205+300		Right
114		24.07.16	4.02 (b)	Tack Coat over Patch work	205+350		Right
115		24.07.16	4.02 (b)	Tack Coat over Patch work	205+400		Right
116		24.07.16	4.02 (b)	Tack Coat over Patch work	205+450		Right
117		24.07.16	4.02 (b)	Tack Coat over Patch work	205+480		Right
118		24.07.16	4.02 (b)	Tack Coat over Patch work	205+550		Right
119		24.07.16	4.02 (b)	Tack Coat over Patch work	205+570		Right
120		24.07.16	4.02 (b)	Tack Coat over Patch work	205+580		Right
121		24.07.16	4.02 (b)	Tack Coat over Patch work	205+640		Right
122		24.07.16	4.02 (b)	Tack Coat over Patch work	205+750		Right
123	KE/BC/537	24.07.16	V.O.	Laying for Patch work BC Mix	205+000	205+800	Right
124		24.07.16	V.O.	Laying for Patch work BC Mix	205+000		Right
125		24.07.16	V.O.	Laying for Patch work BC Mix	205+280		Right
126		24.07.16	V.O.	Laying for Patch work BC Mix	205+300		Right
127		24.07.16	V.O.	Laying for Patch work BC Mix	205+350		Right
128		24.07.16	V.O.	Laying for Patch work BC Mix	205+400		Right
129		24.07.16	V.O.	Laying for Patch work BC Mix	205+450		Right
130		24.07.16	V.O.	Laying for Patch work BC Mix	205+480		Right
131		24.07.16	V.O.	Laying for Patch work BC Mix	205+550		Right
132		24.07.16	V.O.	Laying for Patch work BC Mix	205+570		Right
133		24.07.16	V.O.	Laying for Patch work BC Mix	205+580		Right
134		24.07.16	V.O.	Laying for Patch work BC Mix	205+640		Right
135		24.07.16	V.O.	Laying for Patch work BC Mix	205+750		Right
136	KE/Tack/2207	25.07.16	4.02 (b)	Tack Coat over Patch work	181+500	195+500	Right
137		25.07.16	4.02 (b)	Tack Coat over Patch work	181+720		Right
138		25.07.16	4.02 (b)	Tack Coat over Patch work	182+020		Right
139		25.07.16	4.02 (b)	Tack Coat over Patch work	183+640		Right
140		25.07.16	4.02 (b)	Tack Coat over Patch work	183+700		Right
141		25.07.16	4.02 (b)	Tack Coat over Patch work	184+500		Right
142		25.07.16	4.02 (b)	Tack Coat over Patch work	185+550		Right
143		25.07.16	4.02 (b)	Tack Coat over Patch work	186+650		Right
144		25.07.16	4.02 (b)	Tack Coat over Patch work	187+660		Right
145		25.07.16	4.02 (b)	Tack Coat over Patch work	188+650		Right
146		25.07.16	4.02 (b)	Tack Coat over Patch work	188+950		Right
147		25.07.16	4.02 (b)	Tack Coat over Patch work	188+940		Right
148		25.07.16	4.02 (b)	Tack Coat over Patch work	188+905		Right
149		25.07.16	4.02 (b)	Tack Coat over Patch work	192+250		Right
150		25.07.16	4.02 (b)	Tack Coat over Patch work	192+560		Right
151		25.07.16	4.02 (b)	Tack Coat over Patch work	192+850		Right
152		25.07.16	4.02 (b)	Tack Coat over Patch work	193+865		Right
153		25.07.16	4.02 (b)	Tack Coat over Patch work	194+810		Right
154		25.07.16	4.02 (b)	Tack Coat over Patch work	194+820		Right
155	KE/Tack/2208	25.07.16	4.02 (b)	Tack Coat over Patch work	218+300	219+300	Right

156		25.07.16	4.02 (b)	Tack Coat over Patch work	219+050		Right
157		25.07.16	4.02 (b)	Tack Coat over Patch work	219+100		Right
158		25.07.16	4.02 (b)	Tack Coat over Patch work	219+150		Right
159	KE/Tack/2209	25.07.16	4.02 (b)	Tack Coat Over Bituminous Surface	212+400	212+480	Left
160	KE/BC/539	25.07.16	V.O.	Laying for Patch work BC Mix	181+500	195+500	Right
161		25.07.16	V.O.	Laying for Patch work BC Mix	181+720		Right
162		25.07.16	V.O.	Laying for Patch work BC Mix	182+020		Right
163		25.07.16	V.O.	Laying for Patch work BC Mix	183+640		Right
164		25.07.16	V.O.	Laying for Patch work BC Mix	183+700		Right
165		25.07.16	V.O.	Laying for Patch work BC Mix	184+500		Right
166		25.07.16	V.O.	Laying for Patch work BC Mix	185+550		Right
167		25.07.16	V.O.	Laying for Patch work BC Mix	186+650		Right
168		25.07.16	V.O.	Laying for Patch work BC Mix	187+660		Right
169		25.07.16	V.O.	Laying for Patch work BC Mix	188+650		Right
170		25.07.16	V.O.	Laying for Patch work BC Mix	188+950		Right
171		25.07.16	V.O.	Laying for Patch work BC Mix	188+940		Right
172		25.07.16	V.O.	Laying for Patch work BC Mix	188+905		Right
173		25.07.16	V.O.	Laying for Patch work BC Mix	192+250		Right
174		25.07.16	V.O.	Laying for Patch work BC Mix	192+560		Right
175		25.07.16	V.O.	Laying for Patch work BC Mix	192+850		Right
176		25.07.16	V.O.	Laying for Patch work BC Mix	193+865		Right
177		25.07.16	V.O.	Laying for Patch work BC Mix	194+810		Right
178		25.07.16	V.O.	Laying for Patch work BC Mix	194+820		Right
179	KE/BC/540	25.07.16	V.O.	Laying for Patch work BC Mix	218+300	219+300	Right
180		25.07.16	V.O.	Laying for Patch work BC Mix	219+050		Right
181		25.07.16	V.O.	Laying for Patch work BC Mix	219+100		Right
182		25.07.16	V.O.	Laying for Patch work BC Mix	219+150		Right
183	KE/BC/541	25.07.16	V.O.	Over Laying With DBM Mix	212+400	212+480	Left
184	KE/EW/39537	27.07.16	1.05	Milling of Existing BT Surface	216+990	217+020	Right
185	KE/EW/39538	27.07.16	1.05	Milling of Existing BT Surface	216+970	216+980	Right
186	KE/EW/39539	27.07.16	1.05	Milling of Existing BT Surface	216+880	216+898	Right
187	KE/EW/39540	27.07.16	1.05	Milling of Existing BT Surface	216+770	216+805	Right
188	KE/EW/39541	27.07.16	1.05	Milling of Existing BT Surface	216+715	216+750	Right
189	KE/EW/39542	27.07.16	1.05	Milling of Existing BT Surface	216+640	216+770	Right
190	KE/EW/39543	27.07.16	1.05	Milling of Existing BT Surface	216+570	216+610	Right
191	KE/EW/39544	27.07.16	1.05	Milling of Existing BT Surface	216+440	216+540	Right
192	KE/EW/39545	27.07.16	1.05	Milling of Existing BT Surface	216+300	216+310	Right
193	KE/EW/39546	27.07.16	1.05	Milling of Existing BT Surface	216+020	216+030	Right
194	KE/EW/39547	27.07.16	1.05	Milling of Existing BT Surface	200+450	200+455	Right
195	KE/EW/39548	27.07.16	1.05	Milling of Existing BT Surface	200+580	200+590	Right
196	KE/EW/39549	27.07.16	1.05	Milling of Existing BT Surface	200+420	200+455	Right
197	KE/Tack/2214	28.07.16	4.02 (b)	Tack Coat Over Bituminous Surface	216+990	217+020	Right
198	KE/Tack/2215	28.07.16	4.02 (b)	Tack Coat Over Bituminous Surface	216+970	216+980	Right
199	KE/Tack/2216	28.07.16	4.02 (b)	Tack Coat Over Bituminous Surface	216+880	216+898	Right
200	KE/Tack/2217	28.07.16	4.02 (b)	Tack Coat Over Bituminous Surface	216+770	216+805	Right
201	KE/Tack/2218	28.07.16	4.02 (b)	Tack Coat Over Bituminous Surface	216+715	216+750	Right
202	KE/Tack/2219	28.07.16	4.02 (b)	Tack Coat Over Bituminous Surface	216+640	216+770	Right
203	KE/Tack/2220	28.07.16	4.02 (b)	Tack Coat Over Bituminous Surface	216+570	216+610	Right
204	KE/Tack/2221	28.07.16	4.02 (b)	Tack Coat Over Bituminous Surface	216+440	216+540	Right
205	KE/Tack/2222	28.07.16	4.02 (b)	Tack Coat Over Bituminous Surface	216+300	216+310	Right
206	KE/Tack/2223	28.07.16	4.02 (b)	Tack Coat Over Bituminous Surface	216+020	216+030	Right
207	KE/Tack/2224	28.07.16	4.02 (b)	Tack Coat Over Bituminous Surface	200+450	200+455	Right
208	KE/Tack/2225	28.07.16	4.02 (b)	Tack Coat Over Bituminous Surface	200+580	200+590	Right
209	KE/Tack/2226	28.07.16	4.02 (b)	Tack Coat Over Bituminous Surface	200+420	200+455	Right
210	KE/BC/546	28.07.16	V.O.	Laying for Patch work BC Mix	216+990	217+020	Right
211	KE/BC/547	28.07.16	V.O.	Laying for Patch work BC Mix	216+970	216+980	Right
212	KE/BC/548	28.07.16	V.O.	Laying for Patch work BC Mix	216+880	216+898	Right
213	KE/BC/549	28.07.16	V.O.	Laying for Patch work BC Mix	216+770	216+805	Right
214	KE/BC/550	28.07.16	V.O.	Laying for Patch work BC Mix	216+715	216+750	Right
215	KE/BC/551	28.07.16	V.O.	Laying for Patch work BC Mix	216+640	216+770	Right
216	KE/BC/552	28.07.16	V.O.	Laying for Patch work BC Mix	216+570	216+610	Right
217	KE/BC/553	28.07.16	V.O.	Laying for Patch work BC Mix	216+440	216+540	Right
218	KE/BC/554	28.07.16	V.O.	Laying for Patch work BC Mix	216+300	216+310	Right
219	KE/BC/555	28.07.16	V.O.	Laying for Patch work BC Mix	216+020	216+030	Right
220	KE/BC/556	28.07.16	V.O.	Laying for Patch work BC Mix	200+450	200+455	Right
221	KE/BC/557	28.07.16	V.O.	Laying for Patch work BC Mix	200+580	200+590	Right
222	KE/BC/558	28.07.16	V.O.	Laying for Patch work BC Mix	200+420	200+455	Right